
Compact Signing Date: 16-Sep-09
Entry into Force Date: 23-Sep-10
End of Compact Date: 23-Sep-15
Compact Closeout Period: 24-Sept-15 to 23-Jan-16
Current Compact Budget: $540 Million

Value of signed road construction 

contracts
0 258,924,397 271,128,882 105%

Percent disbursed of road 

construction contracts
0 100 38.1 38%

Temporary employment 

generated in road construction
0 Pending 2,519 Pending

 Kilometers of rehabilitated roads 

on RN#2
0 120 0 0%

 Roughness (RN2) 3.2 2.4 Pending Pending

 Kilometers of rehabilitated roads 

on RN#6
0 252 0 0%

Roughness (RN6) 13 2.5 Pending Pending

Rice paddy production 102,000 111,000 107,218 58%

Total area with improved irrigation 

infrastructure (Delta and 

Ngallenka)

34,848 38,381 38,391 100%

Hectares  under production 

across cropping seasons
 1 21,400 23,600 18,671 -124%

Percent disbursed of irrigation 

construction contracts
0 100 52 52%

Value of the construction 

contracts signed for the irrigation 

infrastructure in the Delta

0 No Target 147,664,251 No Target

 Value of the construction 

contracts signed for the irrigation 

infrastructure in Ngallenka

0 No Target 4,821,861 No Target

Temporary employment 

generated in irrigation
0 Pending 1,373 Pending

Delta Activity

Outcome: Improved irrigation and 

drainage channels in the Delta

Cropping intensity
 1

(hectares under production per 

year / cultivable hectares)

0.6 0.7 0.48 -120%

Podor (Ngallenka) Activity

Outcome: Primary and secondary 

irrigation and draining channels in 

Podor developed

Cropping intensity

(hectares under production per 

year / cultivable hectares)

0.2 1.2 0.99 79%

Conflicts successfully mediated 0 Pending 67 Pending

 Number of participants in the 

training modules on land tenure 

security tools

0 1,600 4,376 274%

 Number of participants in the 

training modules on land tenure 

security tools (Female) 

0 No Target 1,283 No Target

Number of hectares formalized 

(having a land allocation title and 

registered)

0 3,440 450 13%

*In May 2014, MCA-Senegal undertook a revision to their M&E Plan.  This revision updated and corrected a number of indicators, including baseline figures, targets, and actuals reported.  These changes are reflected in the numbers presented here.

1.  These outcomes are expected to increase only after the Delta works are completed.

Senegal
Table of Key Performance Indicators

Report Date: February 10, 2015

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

(Quarter 17 Results: October to December 2014)

Road Rehabilitation Project
Objective: Expand Access to 

Markets and Services

All Irrigation Activities

Outcomes: Improved access to 

water for irrigation & Increased 

efficiency of water infrastructure

Irrigation and Water 

Resource Management 

Project
Objective: Improve productivity of 

the agricultural sector

Estimated discounted $390.3 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$139.2 Million. These income 

benefits are expected to accrue 

to 268,029 people. 

Land Tenure Security Activity

Outcome: Improved land tenure 

management on irrigated 

perimeters

National Road 2 Activity

Outcome: Reduced travel time 

and improved road quality

National Road 6 Activity

Outcome: Reduced travel time 

and improved road quality

Estimated discounted $472.7 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$258.1 Million. These income 

benefits are expected to accrue 

to 1,476,000 people. 

Percent Compact Target 

Satisfied

(Dec 2014)

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 17 Actuals 

(Dec 2014)

All Roads Activities

Outcome: Reduced travel time 

and improved road quality


